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1. EXECUTIVE SUMMARY 

This Fiscal Year 2014 Annual Performance Report is for the United States Agency for International 

Development (USAID)-funded Climate Economic Analysis for Development, Investment, and Resilience 

(CEADIR) Project. It covers the Fourth Quarter (Q4) time period from July 1, 2014 through September 

30, 2014 of USAID Fiscal Year (FY) 2014. 

1.1 CEADIR PROJECT OVERVIEW 

The CEADIR Project is a global, centrally-funded initiative of USAID that assists the Agency and partner-

country stakeholders in building low-emission, climate-resilient development. CEADIR’s mandate is to 

provide technical assistance and capacity development in economic analysis, planning, and investment 

across USAID’s three climate change pillars–clean energy, sustainable landscapes, and adaptation–along 

with Low Emission Development Strategies (LEDS) and the integration of these pillars.  

The official contractual start date for the project was May 20, 2014. The CEADIR Project is funded by 

the USAID Global Climate Change (GCC) Office with technical and administrative management 

assistance from the USAID Office of Economic Policy (EP) within the Bureau of Economic Growth, 

Education, and Environment (E3) with a ceiling of $19.3 million and a project performance period from 

May 19, 2014 until September 29, 2018. The Crown Agents USA CEADIR Consortium includes the 

following partners: 

 Crown Agents USA (Prime); 

 Abt Associates; 

 Bloomberg New Energy Finance; 

 Connexus (Formerly AZMJ); 

 Enclude Solutions, Ltd.; 

 Engility/International Resources Group; 

 Stockholm Environment Institute; and 

 University of Michigan/ William Davidson Institute. 

The USAID CEADIR Contract Officer Representative (COR) is Dr. Yoon Lee (E3/EP), the Economic 

Modeling and Policy Activity Manager is Dr. Eric Hyman (E3/EP), and at the end of FY14 Q4 the original 

Contract Officer for CEADIR, Michael Douglas, was replaced by Robert Johnson (OAA). Zephyr Taylor 

(E3/GCC) is the Activity Manager for Clean Energy Finance, Matthew Ogonowski (E3/GCC) is the 

Activity Manager for LEDS Clean Energy and Sustainable Landscapes, and John Furlow (E3/GCC) is the 

Activity Manager for Adaptation. The CEADIR management team is led by Dr. Robert Voetsch (Project 

Manager, Crown Agents USA) with Dr. Marcia Trump (Chief of Party/COP, Abt Associates), and Elias 

Epstein (Operations/Grants Manager, Crown Agents USA). 



 

USAID CEADIR Project  

FY 2014: Annual Performance Report  2 

1.2 SUMMARY OF FY14 PROJECT ACTIVITIES AND 

FUTURE PLANS 

During Q4, CEADIR continued its initial FY14 Q3 marketing outreach led by the USAID CEADIR core 

management team by discussing the potential types of climate change economic and investment services 

available from the project to most USAID regional bureaus (Latin America and the Caribbean, Africa, 

and Asia), several missions (Mozambique, Indonesia, Philippines, Kenya, Liberia, Ghana), and major 

regional  missions (El Salvador, Central America and Mexico/ECAM and Regional Development Mission 

for Asia[RDMA}, and the West Africa Regional Mission ).  In Q4, the CEADIR team began preparing for 

and supporting two country/regional activities for the project: 

 ECAM Clean Energy Financing and LEDS Support Activity:  Discussions and 

preparation of a scope of work (SOW) and budget for an initial scoping mission to determine 

priority clean energy financing and LEDS programmatic assistance for the ECAM regional 

mission, .  The SOW and budget are currently under review by the regional mission,  which 

anticipates covering 100 percent of the costs through a buy-in; and 

 USAID/Mozambique Economics and Planning for Climate Change Mitigation and 

Adaptation in Africa Courses: Training to USAID mission staff and partner counterparts in 

Mozambique and staff from other USAID missions in Africa on conducting economic and 

planning assessments of climate change mitigation and adaptation. 

The CEADIR team also produced required administrative and project management documents for 

USAID. CEADIR has received approval from our USAID COR (Dr. Yoon Lee) on the following: 

 CEADIR Year 1 Annual Work Plan; 

 Performance Management Plan (PMP); 

 Branding and Marking Manual; 

 Grants Management Manual (both CO and COR approval received); and 

 CEADIR Project Profile. 

The Grants Management also required CO approval and this was received from out-going CO, Michael 

Douglas. Lastly, CEADIR has had discussions with USAID on the following additional items: 

 CEADIR Climate Finance Briefer; 

 CEADIR Google Portal; 

 CEADIR Logo; and 

 CEADIR Webinar Series. 

The full suite of FY14 Q4 activities, deliverables, and upcoming planned activities for CEADIR are 

presented below and shown in Table 1.  

After the initial meetings in FY14 Q3, the USAID and CEADIR management team set up and held bi-

weekly regular meetings starting in August, when the core USAID team could all participate in such 

senior management events. During these meetings, the USAID and implementing partner team discuss 

high priority technical, management, and financial issues for the project. In addition to the management 

meetings, throughout Q4 there were many technical and project activity meetings on CEADIR’s 

upcoming clean energy, climate finance, global support, and country/regional mission activities.   
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Table 1: CEADIR Activities, Meetings and Deliverables by USAID Climate Change Pillars and 

Geographic Areas for FY14 

Area Description Deliverables Planned Activities 

Project Management Activities  

Project 

Management 

Meetings 

Bi-weekly CEADIR management meetings 

were held on August 11 and 25, and 

September 8, 20, and 29, 2014 led by Dr. 

Robert Voetsch and Dr. Marcia Trump with 

the CEADIR COR and Activity Managers. 

The USAID core management staff 

discussed upcoming potential country and 

regional activities, including the climate 

finance and LEDS support for 

USAID/ECAM and economics of climate 

change mitigation and adaptation training 

courses for USAID/Mozambique.   

Meeting Agendas 

Continued bi-weekly 

and technical meetings 

for FY15 Q1 

CEADIR Work 

Plan 

In consultation with USAID, the team 

submitted and received approval from the 

USAID COR for the CEADIR Year 1 

Annual Work Plan. Potential activities were 

organized by geographic region and country 

and identified by assistance support to the 

three pillars.  

CEADIR Year 1 

Annual Work Plan, 

submitted July 18, 

approved 

September 09, 

2014 

Refinement and 

implementation of the 

work plan as new 

opportunities emerge 

CEADIR PMP 

The CEADIR team also submitted and 

received approval from USAID COR for 

the PMP. The PMP includes the proposed 

results framework and set of project 

indicators that CEADIR will monitor, 

report, and evaluate over the life of the 

project.    

CEADIR 

Performance 

Management Plan 

submitted July 19, 

approved 

September 9, 2014 

Begin setting up 

monitoring, reporting, 

and tracking protocols 

for project activities 

based on the PMP 

CEADIR Branding 

and Marking 

Manual 

The CEADIR team developed and received 

approval from USAID COR  on a CEADIR 

Branding and Marking Manual in July and 

August that complies with USAID standards 

and guidelines in preparing materials, 

representing the project through outreach, 

and supporting knowledge dissemination.  

CEADIR Branding 

and Marking 

Manual, submitted 

July 15, approved 

July 28, 2014 

Continue to implement 

the manual guidelines 

on all materials and in 

project outreach 

CEADIR Grants 

Manual 

An important element of CEADIR is the 

ability to provide technical assistance and 

local capacity development grants. The 

CEADIR team created the CEADIR Grants 

Manual, which was approved by the COR 

and CO, to standardize, oversee and  

facilitate the grant process. 

CEADIR Grants 

Manual, submitted 

July 15, approved 

by CO September 

19, 2014 

Implement the grant 

process for the 

appropriate country and 

regional activities  

CEADIR 

Introductory Slide 

Deck 

CEADIR team finalized a slide deck 

presentation that describes and introduces 

the project to interested missions, regional, 

and other offices at USAID who can buy 

into and request the CEADIR Project’s 

services.   

CEADIR 

Introductory Slide 

Deck, submitted 

September 29, 

pending approval 

Continue to support 

the distribution of the 

slide deck by the 

USAID CEADIR core 

management team to 

interested parties 
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CEADIR Project 

Profile 

The original two-page CEADIR profile was 

updated to incorporate additional potential 

activities and service offerings from the 

project. and approved by the COR 

CEADIR Project 

Profile, approved 

August 5, 2014 

Distribute the project 

profile to interested 

USAID Missions and 

stakeholders. Revise as 

needed 

CEADIR Climate 

Finance Briefer 

Developed for USAID CEADIR core 

management a two-page briefer on the 

service offerings in climate change finance 

for clean energy to be given to interested 

USAID missions, offices, and bureaus. 

Revised CEADIR 

Climate Finance 

Profile, submitted 

July 1, 2014 

Distribute and update 

briefer to include 

sustainable landscapes 

and adaptation climate 

finance assistance from 

CEADIR 

CEADIR Google 

Portal 

In collaboration with an IT partner, the 

CEADIR team is developing a Google-based 

project portal for archiving, tracking, and 

reporting for USAID and internal team use 

the critical project management, activities, 

USAID updates, and potential media gallery 

information for the project. During FY14 

Q4, the CEADIR Portal was setup, tested, 

and topics initialy approved by USAID for 

future use by selected team and USAID 

staff members. 

CEADIR Google 

Portal 

Testing and further 

expansion of the portal 

for use by USAID core 

management and 

CEADIR Project staff 

CEADIR Logo 

The CEADIR  communication services staff 

helped prepare for submission to and 

approval by USAID two potential CEADIR 

logo options applicable across a broad set 

of media, publications, and outreach 

platforms. 

CEADIR logo was 

submitted 

September 29, 

2014 

Incorporating feedback 

and will resubmit for 

USAID approval of 

preferred logo 

CEADIR Webinar 

Series 

CEADIR plans to hold monthly webinars on 

a set of climate economics and investment 

topics starting in early FY2015(the CEADIR 

Series).  A list of potential speakers and 

topics was presented by the team to 

USAID in September. 

CEADIR Series 

potential topics and 

speakers table, 

submitted 

September 29, 

2014 

Will continue to solidify 

speakers and hold the 

first of the series in 

November 2014 

Country, Regional, and Global Activities 

ECAM Clean 

Energy Finance 

and LEDS Support 

The USAID/ECAM Mission requested 

support from CEADIR to provide technical 

assistance on financing clean energy and 

LEDS policy analysis in Honduras, 

Guatemala, and El Salvador. The CEADIR 

team prepared in August and revised in 

September a SOW and accompanying 

budget for approval by USAID/Washington 

and USAID/ECAM staff.  

Revised CEADIR 

ECAM Climate 

Finance and LEDS 

Technical 

Assistance SOW, 

submitted SOW 

was revised and 

resubmitted with 

budget on 

September 18 and 

22, 2014 

 
 

Pending approval by the 

ECAM Mission, 

CEADIR will launch the 

Phase I scoping mission 

in FY2015 and develop 

the proposed set of 

CEADIR activities for 

ECAM in collaboration 

with the Mission and E3 

Bureau 
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Mozambique 

Economics and 

Planning of 

Climate Change 

Mitigation and 

Adaptation 

Training 

USAID/Mozambique requested training on 

conducting economic assessments and 

planning for climate change mitigation and 

adaptation from CEADIR for its staff and 

staff from other USAID missions in the 

region. The CEADIR team submitted a 

SOW for the training and is preparing 

selected presentations for both courses. 

CEADIR is also coordinating presenations 

and video conferencing by some speakers 

for USAID.  

CEADIR 

Mozambique 

Economic Analysis 

and Planning of 

Global Climate 

Mitigation and 

Adaptation 

Training, 

presenters list and 

roles submitted to 

USAID September 

17, 2014 

CEADIR will assist 

USAID/Washington 

with multiple course 

sessions from October 

20 – 31, 2014 in 

Mozambique   

Sustainable 

Landscapes 

CEADIR met several times during FY14 Q4 

with USAID staff to define the activities in 

SL, but will wait on internal strategy from 

USAID to proceed with such activities.  

None 

Activities and strategy 

to be defined in 

consultation with 

USAID core 

management team 

Climate 

Adaptation 

No adaptation meetings were held during 

the reporting period dealing specifically with 

adaptation. However, CEADIR team  did 

report back from  

its approved meetings with USAID staff at 

RDMA, Indonesia, and Philippines Mission 

regarding interest in supporting adaptation 

activities.  

Notes on potential 

CEADIR Project 

participation 

interest in 

adaptation  

Continue to identify 

adaptation priorities 

and activities for 

CEADIR 

Climate Change 

Mitigation 

Financing 

Discussions held by CEADIR with USAID 

representatives from E3/EP, E3/GCC, and 

E3/DCA Offices on potential technical 

assistance activities for the project.   

USAID Climate 

Finance meetings 

held September 8 

and 29, 2014 

Preparation of a briefing 

paper on climate 

finance offerings and 

support to ECAM 

scoping mission 

Reducing Gender 

Gaps 

CEADIR staff participated in the Gender 

and Clean Energy Forum from September 3 

– 5, 2014 held in Washington, D.C.. 

Discussed with GCC Representatvie the 

potential for CEADIR to assist in identifying 

gender impacts from clean energy and 

other climate change initiatives by USAID.  

Summary notes 

from meeting 

Continued support to 

identify specific project 

activities to help reduce 

gender gaps 
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2. CONTRACT ADMINISTRATION  

2.1 OVERVIEW 

The CEADIR contract administration support to USAID continued in FY14 through revising and gaining 

approval for a variety of critical contract documents, notably: the CEADIR Year 1 Work Plan, CEADIR 

PMP, CEADIR Grants Manual, and CEADIR Branding and Marking Plan. The FY14 Q4 CEADIR 

Quarterly, Financial, and Performance Reports are under preparation and on schedule for submission by 

October 14, 2014 (i.e., within two weeks of the close of the quarter). 

2.2 ADMINISTRATIVE PROCEDURES 

On September 19, 2014, the CEADIR Project Manager (Dr. Robert Voetsch) was notified by the CO 

(Dr. Yoon Lee) that the original CEADIR Contracting Officer/CO (Michael Douglas) was retiring and 

would be replaced by the original CEADIR Deputy CO, Robert Johnson.   

2.2.1 PERSONNEL AND LOE APPROVAL PROCESS  

 During FY14, CEADIR continued developing a CEADIR Google Portal that will have a 

personnel and LOE approval process for the CO to respond to such requests from the 

CEADIR Project Manager (Dr. Robert Voetsch); and 

 On July 30, 2014 CEADIR also submitted a request to the COR for approvals of several 

resources (personnel), levels of effort (LOE), and contract labor category changes (see below).  

2.2.2 CEADIR TRAVEL APPROVALS 

 Under the CEADIR Google Portal, CEADIR has developed during FY14 Q4 a travel approval 

request form with the CO to facilitate rapid response and track all formal travel under the 

CEADIR Project; and 

 Travel requests were submitted for Drs. Marcia Trump to present at the USAID/Mozambique 

Economics and Planning of Climate Change Mitigation in Africa (October 20 – 24) and the 

Economics and Planning of Climate Change Adaptation courses (October 27 – 31.  

2.2.3 TRACKING AND REPORTING FUNDING OBLIGATED, SPENT, 

AND REMAINING 

The first quarterly financial report will be submitted on October 10, 2014 as per the Task Order 

contract. Table 2 presents the financial information as of September 30, 2014: 
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Table 2: Financial Report for CEADIR 
Financial Report as of September 30, 2014 

Obligated Funds      $2,600,000  

Expenditure      $295,087  

June $28,061    

July $59,788    

August $91,179    

September* $116,058    

Balance      $2,304,913  

   
* Estimated Accruals  

2.2.4 CEADIR GRANTS 

Crown Agents USA finalized the CEADIR Grants Manual based on both Federal Acquisition Regulations 

(FAR) and USAID contracting guidance.  It was approved by the CO on September 19, 2014. 

2.3 PROJECT MANAGEMENT OVERVIEW 

The key project management-related developments during the reporting period were the following: 

 The project management team, Dr. Robert Voetsch as Project Manager and Dr. Marcia Trump 

as Chief of Party, led all activities and meetings with USAID; 

 Dr. Gordon Smith was proposed as the Sustainable Landscapes Technical Advisor for CEADIR 

and approved by USAID; 

 Elias Epstein assumed the Senior Grants and Operations/Knowledge Management 

responsibilities of the project; and 

 The project management team obtained USAID life of project (LOP) and LOE approval for the 

following core team members: 

 Nazhin Beiramee  

 Cara Capizzi 

 Alicia Hayman 

 Walter Jokisch 

 Nene Narvarez 

 Mikell O’Mealy 

 Leah Quin 

 Julie Sabol 

 Rudolph Saint-Jean 

2.4 FINANCE AND CONTRACTS 

Preparation and submission of monthly invoices: 

 June 2014 submitted on August 28, 2014; 

 July 2014 submitted on August 28, 2014; and 

 August 2014 submitted on September 19, 2014. 
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CEADIR is developing the subcontract agreements with Bloomberg New Energy Finance, Stockholm 

Energy Institute (SEI), and Enclude Solutions.



 

USAID CEADIR Project  

FY 2014: Annual Performance Report  9 

3. CEADIR FY14 ACTIVITIES AND 

DELIVERABLES 

3.1 PROJECT MANAGEMENT ACTIVITIES 

3.1.1 BI-WEEKLY CEADIR MANAGEMENT MEETINGS 

A bi-weekly CEADIR management meeting schedule was setup in July 2014 to include the USAID core 

management and CEADIR implementing partners’ senior management teams. The first regular meetings 

were held on August 11 and 25, and September 8, 20, and 29, 2014 and were led by Drs. Robert 

Voetsch and Marcia Trump with the CEADIR COR and Activity Managers. The USAID core 

management staff discussed upcoming potential country and regional activities, including the climate 

finance and LEDS support for USAID/ECAM and economics of climate change mitigation and adaptation 

training courses for USAID/Mozambique.   

Deliverables: Meeting agendas 

Planned Activities: Continued bi-weekly and technical meetings for FY15 Q1 

3.1.2 CEADIR YEAR 1 ANNUAL WORK PLAN REPORT  

In consultation with USAID, the CEADIR team prepared for, submitted to, and received approval from 

USAID for the CEADIR Year 1 Annual Work Plan, which includes proposed activities from FY14 Q3 

(starting at May 20, 2014) to FY15 Q4 (ending September 29, 2015). Potential activities were organized 

by geographic region and country and identified by assistance support to the three pillars. The work 

plan, submitted to USAID on July 18, as required under the Task Order within 60 days of the contract 

signing, was approved by the CO (Dr. Yoon Lee) for the CEADIR Project on September 9, 2014. The 

work plan activities will be reported and tracked by the following: 

 Pillar; 

 Mission; and 

 Geographic or country levels. 

Deliverable: CEADIR Year 1 Annual Work Plan 

Planned Activities: Refinement and implementation of the work plan as new opportunities emerge 

 

3.1.3 CEADIR PERFORMANCE MANAGEMENT PLAN 

The CEADIR team submitted on July 18, 2014 to USAID the proposed PMP and after revision and 

resubmittal, the project received COR approval of the PMP on September 9, 2014.  The PMP includes 

the proposed monitoring and evaluation approach for the project, the results framework, and set of 

project indicators based on the USAID Standard Indicators Handbook by which CEADIR will monitor, 

report, and evaluate project outputs and outcomes over the life of the project.    
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Deliverable: CEADIR Performance Management Plan 

Planned Activities: Begin setting up monitoring, reporting, and tracking protocols for project activities 

based on the PMP 

3.1.4 CEADIR BRANDING AND MARKING MANUAL 

The CEADIR Branding and Marking Plan was developed by the CEADIR team, complying with USAID 

procedures and regulations. It was submitted to USAID on July 18, 2014 and received approval from the 

COR on July 28, 2014.  

Deliverable: CEADIR Branding and Marking Manual 

Planned Activities: Continue to implement the manual guidelines on all materials and in project 

outreach 

3.1.5 CEADIR GRANTS MANAGEMENT MANUAL  

The CEADIR team prepared and submitted to USAID on July 18 the proposed Grants Manual following 

USAID guidance and complying with FAR regulations for providing grants to for- and non-for profit 

organizations. The team revised the Grants Manual upon receiving USAID feedback and resubmitted it 

to USAID. The COR provided his approval on August 26, 2014 and the CO provided his approval on 

September 19, 2014. 

Deliverable: CEADIR Grants Manual 

Planned Activities: Implement the grant process for the appropriate country and regional activities 

3.1.6 CEADIR INTRODUCTORY SLIDE DECK 

Based on an initial presentation prepared by the CEADIR Activity Managers for internal USAID 

distribution on the project, the CEADIR team revised this introductory slide deck on the project. 

Included in such revision were the USAID climate change strategy and vision for the project, the broad 

suite of service offerings across all USAID climate change pillars – clean energy, sustainable landscapes, 

and adaptation, and emphasis on integration, climate financing, reducing gender gaps and increasing 

vulnerable population and ecosystem resilience to climate change. The revised slide deck was submitted 

to USAID for discussion at the bi-weekly CEADIR management meeting on September 29, 2014. 

Deliverable: CEADIR introductory slide deck 

Planned Activities: Continue to support the distribution of the slide deck by the USAID CEADIR 

core management team to interested parties 

3.1.7 REVISED CEADIR PROJECT PROFILE 

During Q3, CEADIR prepared an initial project profile for distribution by the USAID core management 

team within and outside the Agency to provide potential project partners with detailed information 

about the services offered by the project. With suggested edits and expansion of potential support 

activities from the USAID CEADIR core management team, CEADIR revised the project profile and re-

submitted it for approval to the COR on July 24, 2014 with the approval received on August 5, 2014.  

Deliverable: Revised CEADIR Project Profile  
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Planned Activities: Distribute the project profile to interested USAID missions and stakeholders; 

revise as needed 

3.1.8 CEADIR CLIMATE FINANCE BRIEFER 

The CEADIR team prepared an original two-page briefer on the project’s offerings in clean energy 

finance for the USAID CEADIR Clean Energy and Finance Activity Manager (Zephyr Taylor) in July for 

distribution to ECAM and other interested missions/partners. During September, the CEADIR Climate 

Finance team, led by Alan Miller (CEADIR Climate Finance Technical Lead) with Michele Laird (Abt 

Associates), and Roland Pearson as well as Dan Gies (Enclude Solutions) revised and are expanding the 

briefer to incorporate climate finance and readiness assistance from CEADIR in clean energy, sustainable 

landscapes, and adaptation for submission to USAID during FY15 Q1. This four-page briefer on climate 

change finance will be given to interested USAID missions, offices, and bureaus. 

Deliverable: CEADIR Climate Finance for Clean Energy Profile  

Planned Activities: Distribute and update briefer to include sustainable landscapes and adaptation 

climate finance assistance from CEADIR 

3.1.9 CEADIR GOOGLE PORTAL 

In collaboration with an IT partner, CEADIR is developing a Google-based project portal for archiving, 

tracking, and reporting on all project activities for use by the approved USAID core management and 

project team members. The CEADIR Portal will include the following: 

 Project management documents and needs; 

 Country/regional/global activities summaries and documents;  

 USAID update information along with travel and resource approval forms for requests; and 

 Media gallery with photos and project stories for external distribution. 

During FY14 Q4, the CEADIR Portal was set up, tested, and presented  by USAID for future use by 

selected team and USAID staff members.  CEADIR tested several areas of the portal to USAID for input 

and approval for compatibility with the USAID Google documents sharing and website capabilities. Input 

from the USAID/E3IT/Knowledge Management Advisor (Chris Murphy) was important to the design and 

content of the CEADIR Project Portal site. 

Deliverable: Test runs of portal 

Planned Activities: Testing and further expansion of the portal for use by USAID core management 

and CEADIR Project staff 

3.1.10 CEADIR LOGO 

During the start-up of the project, an interim project logo was developed to meet the immediate 

outreach needs of the project. Given the need to have a new logo design that is compatible with all 

project media, outreach, and publishing needs, the team’s communication services staff helped prepare 

for submission to and approval by USAID two new potential CEADIR logo options applicable across a 

broad set of media, publications, and outreach platforms. 

Deliverable: CEADIR Visual Options Presentation 
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Planned Activities: Revise the designs and gain approval of the preferred logo from USAID 

3.1.11 CEADIR WEBINAR SERIES 

CEADIR will provide monthly webinars on a set of climate economics and investment topics, referred to 

as the CEADIR Series. A list of potential speakers and topics was presented by the team to USAID at 

the technical meeting held on September 29, 2014. Potential speakers and topics along with moderators 

will continue to be under discussion as the team looks to host the series at Crown Agents. 

Deliverable: Initial table of potential speakers and topics for the series 

Planned Activities: Start the webinar series in November and distribute invitations across USAID and 

to the GCC contact lists of potential participants 
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3.2 COUNTRY AND REGIONAL ACTIVITIES 

The CEADIR team will provide technical assistance (TA) and capacity development (CD) support to 

USAID missions, regional offices, and Washington offices/bureaus throughout the life of the project. 

During FY14 Q4, the USAID core management team discussed several potential opportunities for TA 

and CD to various country and regional missions. Most country and regional support first starts with a 

scoping mission to identify the suite of activities requested by partner-country governments and 

recommended for approval by USAID. The country activities with express interest in CEADIR support 

are described below.  

3.2.1 ECAM CLEAN ENERGY FINANCE AND LEDS SUPPORT 

The USAID/ECAM Mission requested support from CEADIR to provide technical assistance on financing 

clean energy and LEDS policy analysis in Honduras, Guatemala, and El Salvador. The team prepared in 

August and revised in September a SOW and accompanying budget for approval by USAID/Washington 

and USAID/ECAM staff.  The USAID/ECAM Mission requested technical support from CEADIR to 

provide help with enabling the private financial sector to assist in clean energy financing and a broader 

set of LEDS policy analysis for integrating climate change planning into development strategies. The 

primary focus countries include Honduras, Guatemala, and El Salvador.  

The CEADIR team prepared and sent to USAID on August 27, 2014 an initial SOW. After receiving 

input from the Mission and USAID/Washington, the SOW was revised and an accompanying budget 

prepared for and sent for approval by USAID/Washington and USAID/ECAM staff on September 18 and 

22, 2014. 

Deliverables: CEADIR ECAM Climate Finance and LEDS Technical Assistance SOW 

Planned Activities: Pending approval by the ECAM Mission, CEADIR will launch the Phase I scoping 

mission in mid-October through early November and develop the proposed set of CEADIR activities for 

ECAM in collaboration with the Mission and E3 Bureau 

3.3 CEADIR GLOBAL ACTIVITIES 

Several global activities have been identified thus far for CEADIR, with one activity starting during FY 14, 

Q4.  

3.3.1 MOZAMBIQUE TRAINING IN THE ECONOMIC ANALYSIS AND 

PLANNING FOR GLOBAL CLIMATE MITIGATION AND 

ADAPTATION  

USAID/Mozambique requested training on conducting economic assessments and planning for climate 

change mitigation and adaptation from CEADIR for its staff and staff from other USAID missions in the 

region. These two courses will be held in Maputo, Mozambique at the USAID Mission: 

 Economic Analysis and Planning for Global Climate Mitigation in Africa, October 

20-24, 2014: This course will address the economic and financial analysis of climate change 

mitigation projects. Mitigation projects in climate change include: clean energy, energy efficiency, 

and sustainable landscape actions that reduce greenhouse gas emissions over a projected 

“Business-as-Usual” (BAU) situation. Economic and financial assessment of mitigation projects 
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involves cost-benefit and cost-effectiveness analysis, marginal abatement cost curve (MACC) 

analysis, valuation of extra-market co-benefits (such as environmental quality or health 

improvements), and multiple-objective decision criteria. The course will also discuss the Long-

range Energy Alternatives Model (LEAP) and computerized general equilibrium (CGE) modeling 

for LEDS. 

 Economic Analysis and Planning for Global Climate Adaptation – October 27 – 31, 

2014: This course will provide methods and tools to conduct economic assessments of climate 

change adaptation projects to more fully capture the socio-economic benefits from valuing 

contributions to economic growth from implementing climate resilience activities and programs 

in a country. It will also discuss technical issues, strategies, and planning for climate change 

adaptation. 

CEADIR prepared is preparing selected presentations for both courses. CEADIR is also coordinating 

presentations and video conferencing by some speakers for USAID. CEADIR members Drs. Marcia 

Trump (COP) and Gordon Smith (Sustainable Landscapes Technical Lead) will participate in the training 

courses in Mozambique, and Alan Miller as well as Gwen Andersen and others on the team are 

presenting via videoconferencing or assisting in the preparation of several sessions and case studies. 

CEADIR continues to help USAID prepare the agendas, contact speakers, and arrange for video-

teleconferencing (VTC). 

Deliverables: CEADIR Technical Assistance to USAID/Mozambique Training on Economic Analysis and 

Planning of Global Climate Mitigation and Adaptation in progress 

Planned Activities: CEADIR will present at and assist USAID/Washington on multiple course sessions 

at the courses from October 20 – 31, 2014 in Maputo, Mozambique 

3.3.2 CEADIR SUSTAINABLE LANDSCAPES  

The CEADIR team met several times with USAID staff in FY14 Q4 to define the SL activities. No 

specific activities have been identified yet.  

Planned Activities: Activities and strategy to be defined in consultation with USAID core management 

team 

3.3.3 CEADIR ADAPTATION ACTIVITIES 

No adaptation meetings were held during the reporting period dealing specifically with adaptation. 

However, the CEADIR team did report back from its approved meetings with USAID staff at RDMA, 

Indonesia, and Philippines Mission regarding interest in supporting adaptation activities. 

Planned Activities: Continue to identify adaptation priorities and activities for CEADIR 

3.3.4 CEADIR CLIMATE FINANCE ACTIVITIES 

Discussions held by the CEADIR climate finance team (Alan Miller, Roland Pearson, and Michelle Laird) 

on September 8 and September 29, 2014  with USAID representatives from E3/EP, E3/GCC, and 

E3/DCA Offices on potential technical assistance activities for the project.   

Planned Activities: Preparation of a briefing paper on climate finance offerings and support to ECAM 

scoping mission will occur in FY15 Q1 
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3.3.5 REDUCING GENDER GAPS 

CEADIR staff (Jette Findsen) participated in the Gender and Clean Energy Forum from September 3-5, 

2014 held in Washington, D.C. She discussed with E3/GCC representative (Andrew Mershon) the 

potential for CEADIR to assist in identifying gender impacts from clean energy and other climate change 

initiatives by USAID. 

Planned Activities: Continued support to identify specific project activities to reduce gender gaps. 
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4. MONITORING AND EVALUATION  

4.1 CLEAN ENERGY (CE) 

4.1.1 OVERVIEW 

The CEADIR benefited from USAID Co-Activity Managers Zephyr Taylor and Matthew Ogonowski on 

clean energy issues relating to financing and LEDS.  

4.1.2 LOW-EMISSION DEVELOPMENT STRATEGIES (LEDS) 

Matthew Ogonowski urged that CEADIR look at how LEDS activities and programs happen at the 

micro-scale (i.e., local level) and how these efforts can be scaled-up and made sustainable for broader 

LEDS impacts over time. The LEDS scope for CEADIR will include supporting actions under the United 

Nations Framework Convention on Climate Change (UNFCCC) and nationally-determined 

contributions, such as looking at marginal abatement cost (MAC) curves and packages of actions.  

Table 3 lists the GCC-approved Climate Change Indicators that the CEADIR Project is currently 

reporting against for the Clean Energy Pillar. Since the project is still in its launch phase, there were no 

activities to report on during this reporting period. 

Table 3: CEADIR’s USAID Global Climate Change Indicators for Clean Energy  

USAID Global Climate Change Indicators 

(as of update on September 12, 2013) 

Standard Climate Change Indicators in Program Element 4.8: Environment 

Number Category Indicator Activity Report 

4.8-7 Emissions 

Greenhouse gas emissions, estimated in metric tons of 

CO2 equivalent, reduced, sequestered, and/or avoided as 

a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-14 
Institutional 

Capacity 

Number of institutions with improved capacity to address 

climate change issues as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-26 
Adaptive 

Capacity 

Number of stakeholders with increased capacity to adapt 

to the impacts of climate change as a result of USG 

assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-6 Training 
Number of people receiving training in global climate 

change as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 



 

USAID CEADIR Project  

FY 2014: Annual Performance Report  17 

4.8.2-10 
Investment 

Leveraged 

Amount of investment leveraged in U.S. dollars, from 

private and public sources, for climate change as a result 

of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-27 
Technical 

Assistance 

Number of days of USG funded technical assistance in 

climate change provided to counterparts or stakeholders 

No activities during 

the reporting period 

due to project launch 

4.8.2-28 
Legal/Policy 

Environment 

Number of laws, policies, strategies, plans, agreements or 

regulations addressing climate change and/or biodiversity 

conservation officially proposed, adopted, or 

implemented as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-29 Training 
Number of person hours of training completed in climate 

change as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-31 
Energy 

Efficiency 

Expected lifetime energy savings from energy efficiency or 

energy conservation, as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-32 
Clean Energy 

Generation 

Clean energy generation capacity installed or rehabilitated 

as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

Relevant Standard Indicator in 4.4.1: Modern Energy Services 

Number Category Indicator Activity Report 

4.4.1-31 Energy Services 
Number of beneficiaries with improved energy services 

due to USG assistance 

No activities during 

the reporting period 

due to project launch 
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Custom Climate Change Indicators 

Number Category Indicator Activity Report 

N/A Tools, Methods 

Number of climate mitigation and/or adaptation tools, 

technologies and methodologies developed, tested 

and/or adopted as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Institutions 
Number of institutions established to address climate 

change issues as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Stakeholder 

Participation 

Number of stakeholders participating in the 

formulation of climate change policy as a result of USG 

assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Vulnerability 

Assessments 

Number of climate vulnerability assessments 

conducted as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Livelihoods 

Percent change in household income generated from 

climate-resilient livelihood activities as a result of USG 

assistance 

No activities during 

the reporting period 

due to project launch 

N/A Disaster Loss 
Percent change in losses from weather and climate-

related disasters as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Access to 

Information 

Number of stakeholders requesting and accessing 

climate information and predictions, analysis, and 

decision support tools as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Barriers Reduced 

Number of technical, institutional, and/or financial 

barriers to the widespread adoption of adaptive 

strategies addressed as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Strategies 

Communicated 

Number of knowledge communication centers, 

dialogue platforms, and/or web-based platforms that 

relay information on effective adaptation strategies as a 

result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Reduced Carbon 

Intensity 
Change in carbon intensity of energy supply 

No activities during 

the reporting period 

due to project launch 
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N/A Fuel Switching 
Amount of energy displaced with lower carbon fuels as 

a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Lifetime Emissions 

Reductions 

Anticipated GHG reductions over technology lifetime, 

as a result of USG assistance (measured in metric tons 

of CO2 equivalent) 

No activities during 

the reporting period 

due to project launch 

N/A 
Climate Resilient 

LEDS 

Number of LEDS planning and implementation 

activities incorporating resilience to climate change 

No activities during 

the reporting period 

due to project launch 

N/A Safeguards 

Number of measures (e.g. safeguards) in place to 

address social and environmental issues related to low 

emission development as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A GHG Inventories 
Number of sector-specific GHG inventories showing 

improvement as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

 

4.2 SUSTAINABLE LANDSCAPES (SL) 

4.2.1 OVERVIEW 

The team discussed with the USAID core management staff the importance of identifying and providing 

sustainable landscapes support to the Agency. Upon advice from the GCC Office, detailed discussion on 

specific CEADIR activities will be postponed until FY15 Q1. Dr. Gordon Smith was approved by the 

COR as the CEADIR Sustainable Landscapes Advisor. Formal approval from the CO has been requested 

three (3) times and is still being pursued. 

4.2.2 SUSTAINABLE LANDSCAPES STRATEGIES 

CEADIR will focus SL activities beyond typical forest protection and conservation and reliance on public 

financing for mitigating the GHG emission release towards promoting a sustainable enabling 

environment with private sector and livelihood incentives that better serve all stakeholders (local, 

national, and global). USAID GCC requested that SL work mirror the promotion of the private 

investment and enabling environments efforts often taken for clean energy for forestry/SL initiatives so 

that countries can move beyond a REDD-focused “preserving forests to secure credits” short-term 

model to a scalable, sustainable model where over the long-term forests are preserved because of the 

economic value from maintaining the forests.  
 

Table 4 below lists the GCC-approved Climate Change Indicators that the CEADIR Project is currently 

reporting against for the Sustainable Landscapes Pillar. Since the project is still in its launch phase, there 

were no activities to report on during this reporting period. 
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Table 4: CEADIR’s USAID Global Climate Change Indicators for Sustainable Landscapes 
 

USAID Global Climate Change Indicators 

(as of update on September 12, 2013) 

Standard Climate Change Indicators in Program Element 4.8: Environment 

Number Category Indicator Activity Report 

4.8-7 Emissions 

Greenhouse gas emissions, estimated in metric tons of 

CO2 equivalent, reduced, sequestered, and/or avoided 

as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-14 
Institutional 

Capacity 

Number of institutions with improved capacity to 

address climate change issues as a result of USG 

assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-26 Adaptive Capacity 

Number of stakeholders with increased capacity to 

adapt to the impacts of climate change as a result of 

USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-6 Training 
Number of people receiving training in global climate 

change as a result of USG assistance3 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-10 
Investment 

Leveraged 

Amount of investment leveraged in U.S. dollars, from 

private and public sources, for climate change as a result 

of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-27 
Technical 

Assistance 

Number of days of USG funded technical assistance in 

climate change provided to counterparts or 

stakeholders 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-28 
Legal/Policy 

Environment 

Number of laws, policies, strategies, plans, agreements 

or regulations addressing climate change and/or 

biodiversity conservation officially proposed, adopted, 

or implemented as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-29 Training 
Number of person hours of training completed in 

climate change as a result of USG assistance3 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-31 Energy Efficiency 
Expected lifetime energy savings from energy efficiency 

or energy conservation, as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-32 
Clean Energy 

Generation 

Clean energy generation capacity installed or 

rehabilitated as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 
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Relevant Standard Indicator in 4.4.1: Modern Energy Services 

Number Category Indicator Activity Report 

4.4.1-31 Energy Services 
Number of beneficiaries with improved energy services 

due to USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

Custom Climate Change Indicators 

Number Category Indicator Activity Report 

N/A Tools, Methods 

Number of climate mitigation and/or adaptation tools, 

technologies and methodologies developed, tested 

and/or adopted as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Institutions 
Number of institutions established to address climate 

change issues as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Stakeholder 

Participation 

Number of stakeholders participating in the formulation 

of climate change policy as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Vulnerability 

Assessments 

Number of climate vulnerability assessments conducted 

as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Livelihoods 

Percent change in household income generated from 

climate-resilient livelihood activities as a result of USG 

assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Disaster Loss 
Percent change in losses from weather and climate-

related disasters as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Access to 

Information 

Number of stakeholders requesting and accessing 

climate information and predictions, analysis, and 

decision support tools as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Barriers Reduced 

Number of technical, institutional, and/or financial 

barriers to the widespread adoption of adaptive 

strategies addressed as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 
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N/A 
Strategies 

Communicated 

Number of knowledge communication centers, dialogue 

platforms, and/or web-based platforms that relay 

information on effective adaptation strategies as a result 

of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Reduced Carbon 

Intensity 
Change in carbon intensity of energy supply 

No activities during 

the reporting period 

due to project 

launch 

N/A Fuel Switching 
Amount of energy displaced with lower carbon fuels as 

a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Lifetime Emissions 

Reductions 

Anticipated GHG reductions over technology lifetime, 

as a result of USG assistance (measured in metric tons 

of CO2 equivalent) 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Climate Resilient 

LEDS 

Number of LEDS planning and implementation activities 

incorporating resilience to climate change 

No activities during 

the reporting period 

due to project 

launch 

N/A Safeguards 

Number of measures (e.g. safeguards) in place to 

address social and environmental issues related to low 

emission development as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A GHG Inventories 
Number of sector-specific GHG inventories showing 

improvement as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 
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4.3 CLIMATE ADAPTATION (AD) 

4.3.1 OVERVIEW 

Adaptation is expected to be a smaller component of CEADIR than clean energy and sustainable. The 

Co-Activity Manager from USAID is John Furlow.  

4.3.2 ADAPTATION (AD) 

Table 5 lists the GCC-approved Climate Change Indicators that the CEADIR project is currently 

reporting against for the Climate Adaptation Pillar. Since the project is still in its launch phase, there 

were no activities to report on during this reporting period. 

 

Table 5: CEADIR’s USAID Global Climate Change Indicators for Adaptation 
 

USAID Global Climate Change Indicators 

(as of update on September 12, 2013) 

Standard Climate Change Indicators in Program Element 4.8: Environment 

Number Category Indicator Activity Report 

4.8.2-14 
Institutional 

Capacity 

Number of institutions with improved capacity to 

address climate change issues as a result of USG 

assistance 

No activities during 

the reporting period 

due to project 

launch 

4.8.2-26 Adaptive Capacity 

Number of stakeholders with increased capacity to 

adapt to the impacts of climate change as a result of 

USG assistance 

No activities during 

the reporting period 

due to project 

launch 

4.8.2-6 Training 
Number of people receiving training in global climate 

change as a result of USG assistance3 

No activities during 

the reporting period 

due to project 

launch 

4.8.2-10 
Investment 

Leveraged 

Amount of investment leveraged in U.S. dollars, from 

private and public sources, for climate change as a result 

of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

4.8.2-27 
Technical 

Assistance 

Number of days of USG funded technical assistance in 

climate change provided to counterparts or 

stakeholders 

No activities during 

the reporting period 

due to project 

launch 

4.8.2-28 
Legal/Policy 

Environment 

Number of laws, policies, strategies, plans, agreements 

or regulations addressing climate change and/or 

biodiversity conservation officially proposed, adopted, 

or implemented as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

4.8.2-29 Training 
Number of person hours of training completed in 

climate change as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 
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Relevant Standard Indicator in 4.4.1: Modern Energy Services 

Number Category Indicator Activity Report 

None at this time 

Custom Climate Change Indicators 

Number Category Indicator Activity Report 

N/A Tools, Methods 

Number of climate mitigation and/or adaptation tools, 

technologies and methodologies developed, tested 

and/or adopted as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Institutions 
Number of institutions established to address climate 

change issues as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Stakeholder 

Participation 

Number of stakeholders participating in the formulation 

of climate change policy as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Vulnerability 

Assessments 

Number of climate vulnerability assessments conducted 

as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Livelihoods 

Percent change in household income generated from 

climate-resilient livelihood activities as a result of USG 

assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Disaster Loss 
Percent change in losses from weather and climate-

related disasters as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Access to 

Information 

Number of stakeholders requesting and accessing 

climate information and predictions, analysis, and 

decision support tools as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A Barriers Reduced 

Number of technical, institutional, and/or financial 

barriers to the widespread adoption of adaptive 

strategies addressed as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 
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N/A 
Strategies 

Communicated 

Number of knowledge communication centers, dialogue 

platforms, and/or web-based platforms that relay 

information on effective adaptation strategies as a result 

of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Reduced Carbon 

Intensity 
Change in carbon intensity of energy supply 

No activities during 

the reporting period 

due to project 

launch 

N/A Fuel Switching 
Amount of energy displaced with lower carbon fuels as a 

result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Lifetime Emissions 

Reductions 

Anticipated GHG reductions over technology lifetime, 

as a result of USG assistance (measured in metric tons 

of CO2 equivalent) 

No activities during 

the reporting period 

due to project 

launch 

N/A 
Climate Resilient 

LEDS 

Number of LEDS planning and implementation activities 

incorporating resilience to climate change 

No activities during 

the reporting period 

due to project 

launch 

N/A GHG Inventories 
Number of sector-specific GHG inventories showing 

improvement as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch 

 

4.4 CLIMATE FINANCING READINESS AND PRIVATE 

SECTOR ENGAGEMENT 

4.4.1 OVERVIEW 

Climate finance readiness and private sector engagement are two key technical areas of support for 

CEADIR that will be led by Alan Miller and Elias Epstein (Crown Agents USA), Roland Pearson and Dan 

Gies (Enclude Solutions), Ethan Zindler ( Bloomberg New Energy Finance) ), and Gwendolyn Andersen 

and Michele Laird (Abt Associates). 

4.4.2 CLEAN ENERGY FINANCE (CE) AND PRIVATE SECTOR CAPITAL 

MOBILIZATION 

The ECAM Clean Energy Financing and LEDS Support Activity is the first climate mitigation financing 

assistance under CEADIR, as the scoping mission has not yet been approved, pending approval by the 

Mission and USAID/Washington. This team, led by Gwen Andersen and Alan Miller, will determine 

which of the following indicators are appropriate for the defined set of approved activities by 

USAID/ECAM and USAID/Washington.  
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Table 6 lists the GCC-approved Climate Change Indicators that the CEADIR Project is currently 

reporting against for the Climate Mitigation Financing cross-cutting thematic area. Since the project is 

still in its launch phase, there were no activities to report on during this reporting period.  

 

Table 6: CEADIR’s USAID Global Climate Change Indicators for Climate Finance 
 

USAID Global Climate Change Indicators 

(as of update on September 12, 2013) 

Standard Climate Change Indicators in Program Element 4.8: Environment 

Number Category Indicator Activity Report 

4.8.2-14 
Institutional 

Capacity 

Number of institutions with improved capacity to 

address climate change issues as a result of USG 

assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-6 Training 
Number of people receiving training in global climate 

change as a result of USG assistance3 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-10 
Investment 

Leveraged 

Amount of investment leveraged in U.S. dollars, from 

private and public sources, for climate change as a result 

of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-27 
Technical 

Assistance 

Number of days of USG funded technical assistance in 

climate change provided to counterparts or stakeholders 

No activities during 

the reporting period 

due to project 

launch. 

4.8.2-28 
Legal/Policy 

Environment 

Number of laws, policies, strategies, plans, agreements 

or regulations addressing climate change and/or 

biodiversity conservation officially proposed, adopted, or 

implemented as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

Relevant Standard Indicator in 4.4.1: Modern Energy Services 

Number Category Indicator Activity Report 

Custom Climate Change Indicators 

Number Category Indicator Activity Report 
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N/A Tools, Methods 

Number of climate mitigation and/or adaptation tools, 

technologies and methodologies developed, tested 

and/or adopted as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Institutions 
Number of institutions established to address climate 

change issues as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Stakeholder 

Participation 

Number of stakeholders participating in the formulation 

of climate change policy as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Vulnerability 

Assessments 

Number of climate vulnerability assessments conducted 

as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Livelihoods 

Percent change in household income generated from 

climate-resilient livelihood activities as a result of USG 

assistance 

No activities during 

the reporting period 

due to project launch 

N/A Disaster Loss 
Percent change in losses from weather and climate-

related disasters as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Access to 

Information 

Number of stakeholders requesting and accessing climate 

information and predictions, analysis, and decision 

support tools as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Barriers Reduced 

Number of technical, institutional, and/or financial 

barriers to the widespread adoption of adaptive 

strategies addressed as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Strategies 

Communicated 

Number of knowledge communication centers, dialogue 

platforms, and/or web-based platforms that relay 

information on effective adaptation strategies as a result 

of USG assistance 

No activities during 

the reporting period 

due to project launch 

 

4.5 FOCUS COUNTRIES 

The initial CEADIR focus countries are the more than 25 countries and regions (Asia, Central America 

and Mexico, and West Africa) outlined in the CEADIR Project Profile (submitted to USAID). The 

communications protocol set by USAID for CEADIR regarding contacting and interacting initially with 

other USAID offices, missions and partner countries is as follows: 

1. USAID/W will pave the road with regional Bureaus before contacting missions; 

2. USAID CEADIR Activity Managers contact the Regional Bureaus first regarding the project; 

3. In collaboration with the Regional Bureaus, USAID Activity Managers will follow-up with 

interested missions; 
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4. The missions will contact the country governments or institutions to assess their needs and 

interests reporting back to the USAID CEADIR Activity Managers of such demand for services; 

5. USAID CEADIR Activity Managers will contact the CEADIR COP and Project Director (PD) to 

notify them of such interest and to start the development of a SOW of TA or LCD activities for 

the country and/or Agency; 

6. Once the SOW and budget for any activity are prepared, approved by the COR, and funded, 

CEADIR may begin work on the activity; 

7. If we know of an opportunity, discuss with the USAID Co-Activity Managers before 

communicating with the missions; and 

8. CEADIR staff are not to contact partner-country governments or embassies about CEADIR. 

Discussions regarding potential fast-track countries and activities included Zephyr Taylor’s TDY to 

Vietnam, contact with Central America and Mexico (ECAM), and potential for collaborating with Power 

Africa countries. The type of climate change activities in any country will follow closely the climate 

change pillar earmarks for the country. 

4.6 REDUCING GENDER GAPS 

Since the CEADIR Project was still in its launch phase and there were no country-level activities, there 

were no gender gap reduction activities during the reporting period. However, the CEADIR project 

work plan and performance management plan were addressing this important cross-cutting dimension of 

the project. 

Table 7 lists the GCC-approved Climate Change Indicators that the CEADIR Project is currently 

reporting against for the Reducing Gender Gaps cross-cutting thematic area. Since the project is still in 

its launch phase, there were no activities to report on during this reporting period. 
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Table 7: CEADIR’s USAID Global Climate Change Indicators for Sustainable Landscapes 
 

USAID Global Climate Change Indicators 

(as of update on September 12, 2013) 

Standard Climate Change Indicators in Program Element 4.8: Environment 

Number Category Indicator Activity Report 

4.8.2-14 
Institutional 

Capacity 

Number of institutions with improved capacity to 

address climate change issues as a result of USG 

assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-6 Training 
Number of people receiving training in global climate 

change as a result of USG assistance3 

No activities during 

the reporting period 

due to project launch 

4.8.2-10 
Investment 

Leveraged 

Amount of investment leveraged in U.S. dollars, from 

private and public sources, for climate change as a result 

of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-27 
Technical 

Assistance 

Number of days of USG funded technical assistance in 

climate change provided to counterparts or stakeholders 

No activities during 

the reporting period 

due to project launch 

4.8.2-28 
Legal/Policy 

Environment 

Number of laws, policies, strategies, plans, agreements 

or regulations addressing climate change and/or 

biodiversity conservation officially proposed, adopted, or 

implemented as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

4.8.2-29 Training 
Number of person hours of training completed in climate 

change as a result of USG assistance3 

No activities during 

the reporting period 

due to project launch 

Relevant Standard Indicator in 4.4.1: Modern Energy Services 

Number Category Indicator Activity Report 

4.4.1-31 Energy Services 
Number of beneficiaries with improved energy services 

due to USG assistance 

No activities during 

the reporting period 

due to project launch 

Custom Climate Change Indicators 
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Number Category Indicator Activity Report 

N/A 
Stakeholder 

Participation 

Number of stakeholders participating in the formulation 

of climate change policy as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Vulnerability 

Assessments 

Number of climate vulnerability assessments conducted 

as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Livelihoods 

Percent change in household income generated from 

climate-resilient livelihood activities as a result of USG 

assistance 

No activities during 

the reporting period 

due to project launch 

N/A Disaster Loss 
Percent change in losses from weather and climate-

related disasters as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Access to 

Information 

Number of stakeholders requesting and accessing climate 

information and predictions, analysis, and decision 

support tools as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A Barriers Reduced 

Number of technical, institutional, and/or financial 

barriers to the widespread adoption of adaptive 

strategies addressed as a result of USG assistance 

No activities during 

the reporting period 

due to project launch 

N/A 
Strategies 

Communicated 

Number of knowledge communication centers, dialogue 

platforms, and/or web-based platforms that relay 

information on effective adaptation strategies as a result 

of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 

N/A Safeguards 

Number of measures (e.g. safeguards) in place to address 

social and environmental issues related to low emission 

development as a result of USG assistance 

No activities during 

the reporting period 

due to project 

launch. 
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ANNEX A: CEADIR PROJECT PROGRESS 

TABLE  

Please see the following page for a description of the key CEADIR work activities along with the 

progress achieved as of the close of Quarter 3 on June 30, 2014. Given the ongoing project launch 

period, these activities are all management-related as technical work has not yet begun. 
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Table 3: Management and Administration (Fiscal Year 2014-15) 

Program Year (2014-15 Work Plan) FY-2014 FY-2015 
Verification Tool / 

Deliverable 
No. 

CEADIR Outcome Deliverables (1-11) Q3 Q4 Q1 Q2 Q3 Q4 

1 CEADIR Project Kick-off Meeting ✔      
Telephone Conference Call held 

on June 2 

2 CEADIR Project Profile ✔      

Initial Profile approved by USAID 

on June 10 and the revised 

version was approved on August 

05. 

3 Initial Plenary Meetings with USAID Global Climate Change Team ✔      

Meetings and Conference Calls 

with USAID held on June 2, 4, 

10, and 30 

4 CEADIR Initial LOE Request ✔      USAID Approval on June 17 

5 CEADIR Fiscal Year 2014-15 Work Plan  ✔     

2014-15 CEADIR workplan 

approved by USAID on 

September 09. 

6 CEADIR Fiscal Year 2014-15 Performance Management Plan (PMP)  ✔     
2014-15 CEADIR PMP approved 

by USAID on September 09. 

7 CEADIR Grants Manual  ✔     

CEADIR Grants Management 

Manual approved by CO on 

September 19 

8 CEADIR Branding and Marking Plan  ✔     
CEADIR Branding and Marking 

Plan approved on July 28 

9 CEADIR Google Drive Site  ✔     

Initial USAID Approval on July 

31. Final USAID Approval being 

sought. 

10 Required Periodic Technical Reports: Quarterly and Annual Report  ✔ ✔     Final reports submitted to 

USAID COR per reporting 
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schedule 

11 Required Periodic Financial Reports: Quarterly and Annual Report ✔ ✔     

Final reports submitted to 

USAID COR per reporting 

schedule 

 Possible Number of Deliverables (n=11) 6 5     
100% complete (as per 

current workplan schedule)  Percent of Deliverables Completed to Date 54.5% 
45.5

% 
    

 


